&ftrans

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Daily Diary Report by Bid Iltem

Run date 21-Nov-14
Time 1:.50PM

Contract No.:  04-0120F4

Diary #: 467 Const Calendar Day:
Inspector Name: Wilcox, Jason
Inspection Type: Intermittent

790 Date: 07-Nov-2011 Monday
Title: Transportation Engineer

Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00

Federal ID:
Location:
Reviewer:  Jefferson, Paul

Approved Date: Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather
Temperature 7 AM 50 - 60
Precipitation

Working Day If no, explain:

12PM 60-70 4PM 60 -70

Condition Clear

Diary:
General Comments
Clear and cool

*0800 hrs SAS staff meeting

date.

Accrued 2 hours of overtime covering the Contractor’s hours of operation.

Dispute

[]

*Prepared for work at the CHP facility tomorrow, but | was informed that OC Jones could not perform the
work until Wednesday. | informed John Jewell and Mike O’Keefe in Sacramento and we changed the work

*Submittal 2550R02, R03, R05, R06, and RO7 were reviewed and finalized and sent over to ABF in PMIV.

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L13-ALB.056 E Line Lift13 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

E-L13-WEL.056 E Line Lift13 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L13-ALB.056 W Line Lift13 Align & Bolt

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

W-L13-WEL.056 W Line Lift13 Weld

04-0120F4 Bid Item: 056
AMERICAN BRIDGE/FLUOR, A JV

X-L13-CBM.056 E-W Line Cross Over Lift13 Cross Beam
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Job Name: 04-0120F4 Inspector Name Wilcox, Jason Diary #: 467 Date: 07-Nov-2011 Monday

Tzl
4 ddrRptbyBiditem Page 2 of 2

[Py



